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1. Professional Pre-design Services: 
 

• Space Programming: identify current and future space needs, size and identify the 
spatial parameters of the spaces needed for a  replacement facility. 

• Site Planning: determine appropriate site size and identify desired site attributes 
and requirements, including utilities, zoning, access, location, environmental and 
development potential. 

• Site Selection: tasks to identify and manage procurement of and obtain site 
permits for an assumed public owned site for the replacement facility. 

• Site Analysis: site legal/boundary and topographic surveys, platting and 
geotechnical engineering. 

• Concept Design:  for the selected site develop a floor plan, site plan, elevations 
and building section drawings, colored 3D rendering and narrative systems 
descriptions based upon the Space Programming and Site Planning. 

• Cost Estimate & Budget: prepare a project budget to include construction, design, 
furnishings and equipment, contingencies and management costs.  To include a 
construction cost estimate based upon Concept Design. 

• Schedule: prepare a likely development scenario including planning, design, 
construction and commissioning tasks. 

• BBA Administration and Management 
 
2. Budget for Pre-design Services 
 
 Task      Cost 
 
 Space Programming    30,000 
 Site Planning     10,000 
 Site Selection     30,000 
 Site analysis 
  Survey     20,000 
  Platting    15,000 
  Soils     25,000 
 Concept Design             250,000 
 Cost Estimate & Budget   15,000 
 Schedule       5,000 
 BBA Administration & Management  50,000 
 
     Total           $450,00 
 
 Reimbursable expenses are included within the above values. 



 
 


